

**Time SCHEDULE For the Verification Process as has been Directed in the guideline
(19.2.2018 To 01.03.2018) In R/o GPs in Dev.Block Chamba**

S. No.	G.P.	Ward Numbers								
		Ward no 1	Ward no 2	Ward no 3	Ward no 4	Ward no 5	Ward no 6	Ward no 7	Ward no 8	Ward no 9
1	Auda	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
2	Baror	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
3	Bhanota	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
4	chakloo	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
5	Chandi	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
6	Cheelbangla	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
7	Dradha	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
8	Draman	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
9	Dulhar	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
10	Haripur	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
11	Jadera	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018	28.2.2018	01.03.2018
12	Jhulada	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
13	Kaila	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
14	Kandala	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
15	Khajjiyar	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
16	Kiyani	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
17	Kohladi	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
18	Kuthed	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
19	Masroond	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
20	Padhar saho	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
21	Palhuien	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
22	Paluir	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018	28.2.2018	01.03.2018
23	Panjoh	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
24	Prahnvi	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
25	Protha	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
26	Pukhari	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
27	Rajindu	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
28	Rajnagar	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
29	Rajpura	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
30	Rinda	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
31	Rupani	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
32	Saach	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
33	Sarol	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
34	Sidkund	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018	28.2.2018	01.03.2018
35	Sillagharat	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018	28.2.2018	01.03.2018
36	Singi	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018		
37	Sungal	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
38	Tikri	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018				
39	Udaipur	21.2.2018	22.2.2018	23.2.2018	24.2.2018	25.2.2018	26.2.2018	27.2.2018	28.2.2018	01.03.2018
							SD/-			
							Block Dev. Officer ,			
							Deveploment Block Chamba			
							Distt.Chamba.(H.P.)			